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MEMORANDUM FOR RECORLD

SUBJECT: OSA/OEL Coordination Discussion of 27 July 1964

1. Colonel Ladford, John Parengosky and| |
met with George Miller, | to

discuss various aspects of OSA/QEL work.

2. The OEL organization designed to provide a better systems
approach to development of electronic equipment was reviewed by
Mr. Miller. OSA representatives concurred in the desirability
of the objectives proposed. The need for close coordination and

-whsistance especially in the Systems Synthesis and Analysis area

was recognized.

3. The ASD organization was reviewed by
and some time was spent in a discussion of the synthesis and analysia
responsibility relating to ASD and particularly to | |
Program.

4. OEL's concern about the interference problem and general
complexity of the lift off radar was discussed. OSA/OEL concur
that this development requires double monitoring.

5. A similar discussion was held with regard to the

ma;ngtment difficuities.
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e8 the long term responsibility of OEL for :
the OXCART. OEL's concern for coordination 2°X1

of flight test operations was recognized and the possibility of a
prime contractor for electronic flight test and operational support
was briefly discussed.

7. OSA concurred in the desirability of OEL's placing a senior
"electroniker" aq:lin connection with {light tests of electronic
sguipment. Consideration would be given to the use that could be
made of this individual for £66 liaison and coordination.

8. OSBA/OEL concur that an on-shelf capability for 25X1
would have to be developed fot| |

9. The need for some lead time in the development of System
16 was recognized. System 16 lead time may be appsroximately 18
months, whereas U2L lead time may be in the order of 9 to 14 months.
It is expected that Mr. McCone and Mr. Vance will shortly review
the NRO budget and the go~ahead may ensue fromn this meeting.
In the meantime, OEL should obtain updated bids on POL and BAY
mounting for System 16.

10. System 17 money is in the budget, and OEL should
proceed with the development of this equipment in sccordance
with Dr. Wheelon's direction at the last program review meeting
of 10 July. Mr. Parengosky will obtain Johnason's views regarding
Aerodynamic problems.

11. The shortcoming of the| |are
recognized. However, it is not proposed at this time that ClA
develop replacement equipment. An exteasion of the loan will be
requested from the Air Force.

12. | | were briefly discussed as was
| | assistance to NRO in the drone development program.

~ DAD/SkD/OEL
Distribation:
Cy 1 - File
Cy 2 - AD/EL
Cy 3 - Chief, ASD/EL
Cy 4 - OEL Registry
Cy 5 - DAD/S&D Chrg TL - %g%:]
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&9 July 196<

MEMORANDUM FOR RECORLD

SUBJECT: Mesting with Re:
i&. The Specisl Greup last Tharsday requestou |
to Qﬂﬂﬁw rts showiag more isforaaation on hew an |
fligat patie could be obtalnec. 1 gave a 29X

Shart sud a8 Sccompasylng clecassion paper on this subject to

th\mt __ |t§is Allsracen. 1ales gave hiss & vertical flignt profile

shoen m ;i:::!:u ﬁ:}:mtm PApET OB how Gestruct ceulc bs sccomplisbe
: 180 Areas had . e L e '

Greup. 4180 been askes by the Special

F |was satistiec that the material st

i | ___ s aa , was Wikt
uru rmﬁixﬁ aad will sither sake it to tue Special Group mestlag
htmaw tommorrew or dend it. In elther svent, he recueetad tiat [ be
preseat is arder 1o saswer any qoestisas.

3. 1 suggested sosus options which isight be exe &
- Pt wight be exsrcises ia

& Pull funding might be proviiad to procesc
with the srograc: as iaitially proposed.

b Fasalagof[  |would carry the fani
program xhw the polat at widch casar cross section
and éﬁm‘mﬁt tesis would be compiete. The resalts
m‘&mtma v?;&fk#r the remmlader of thy sregrac

ks be faades. Ths Spring lauack '
e o ing & sehadale coule
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€. The radar cross section and destruct test
25X1 postions of the o A eould e conducted aspazately
At » cast of aud & decision
then resched segardiag contioustion of the progran:.
&: woald move the eperational date to the Fall of

Thase sptious appenrod 1o by of conslderable intercat to bim anc
ke made & brief sote of themn. '

25X1
4. ARtbeugh 2ot presssted ia the material 1 jeft with [ |
25X1 [ 1% suggestec & dustruct sequencs design which would
chaas costraction of the electroaic evalpruent in Jacremental parte
with sach increment dropped {rem the balioon as sestruct eccurvac,
thoreby scattering the paylond over & greas geographic area.
25X1
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